ECS Configuration Change :quest Page 1of |/ Pages
CCRNo. == 78— Q40ol/|Logged Date 3/}//9? Rev. — Request Type CCR

Priority Routine Urgent ] Emergency [:] Affected Release  Ver2 Change Class I
Title (description)

NSIDC Version 2 Floor Plan

Documents Affected

920-TDN-004 Rev: 00

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Retference

weg's elosod |,

[

RTM Change

Start New Baseline

Problem

Upon the completion of the Delta PCA Audit there were found to be minor discrepancies on the NSIDC Floor Plan that was used

for the audit.

Proposed Solution

The attached NSIDC Floor Plan starts a new baseline document and reflects the as-built at launch configuration for NSIDC

DAAC.

Sraed Datel 71/?/ 75

Impact Analysis:

Organizations Affected: Boo [ Contracts [ ] ECS Chief Eng [] Fos [J M&O
Procurement [ ] Qo Rel.Dev ] Rel. A [] Rel.C [] scDo Arch. ]
Science Off [] Security [] Subcontrat [] Sys.Eng ] Sys Ver

Acpt

Cost: None Small [} Medium [] Large []

(Not excasding $100,000) ($100,000 to $500,000) {Over $500,000)
Schedule: None [1] Other
Additionai LOC Man-Months

Materials

Qriginator Tim Wells. ext. 4021

Timothy E. Wells 2-31-98

’ZZ@%#Q&@&

Signature Date

Office M&O Office Manager Tom Jaeger '///7,. L/ %@ 5/7//‘; /-

Signature - 5 —~ Date
Disposition Approved m Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments: /

’TDJ%EMZ el g

CCB Chairperson  Terry Fisher
Signature Date

CM01OC96 ECS

MAMNEIAI22a
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ECS Configuration Change equest ;. Pageiof / Pages

CCRNo. 98- O 4/& Logged Date g ,‘.L/ 4 & | Rev. - Request Type  CCR

Priority Routine Urgent[_]  Emergency [] |Affected Release Rel: 2 | ChangeClass I

Title (description)

GSFC Floor Plan - GSFC Cable Management Plan - GSFC SCSI Cable Management Plan

Documents Affected Source Nos (RID, NCR, Action Item, EDC CCR, etc.) or
Tech Reference

920-TDG-004 Rev: 03 Aﬁ' q? _ O/’f 0

920-TDG-005 Rev: 03 02  920-TDG-012 Rev: 01

RTM Change x] Start New Baseline |:]

Problem
Instal'ation of additional hardware caused the reconfiguration of the GDAAC floor plans and GSFC Cable Management Plans.
Upon replacing old SCSI cables with new cables, some of the cable lengths changed.

Proposed Solution
The attached floor plans now reflects the as built at launch configuration for GDAAC

d9-
Need by COB: 04/01/98

Impact Analysis:

Organizations Affected: BOO [J Contracts [] ECS Chief Eng [] Fos [] M&O
Procurement [} Qo Rel.Dev [] Rel. A [] Rel.C [T] SCDO Arch. []
Science Oft [] Security [] Subcontrat [] Sys. Eng [] Sys;\\/eﬂl
op
Cost: None [] smail [] Medium [] targe ]
{Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: : None ] Other
Additional LOC Man-Months
Materials
Originator Tim. Wells ext. 4021 Timothy E. Weus/f;‘f/z._f S L elb  2-3- P8
Signature Date
Office M&O Office Manager Tom Jaeger ’ / / tees Q/ %; j/}//f/‘
Signature / - Date
Disposition Approved /@ Approved w/Comment [_] Forward [ ] Disapproved [ ]
Comments:
/ Ka
CCB Chairperson  Terry Fisher / C"/l/é /A/ 2L
Signature 7 Y Date
CMO10C96 ECS

ﬂl\lﬂl.n-- -~ A 4M




ECS Configuration Change f.

,uest

Page 1of |

CCR No. Q{(,O i) 7

Logged Date ‘,///1} 7{

Rev.

Pages

TRequest Type

Ccr

Priority

Routine

Urgent |:]

Emerge#cy [:]

Affected Release

Change Class / /\/

Title (description)

Upgrade to Jenga cpu’s

Documents Affected

)4

Source Nos (RID, NCR, Action tem, GSFC CCR, etc.) or
Tech Reference

VA

RTM Change [ |

Start New Baseline [:]

Problem

The 167mhz cpu in Jenga is needed elsewhere. (Discover machine)

Proposed Solution

Upgrade Jenga (ein 4450) cpu from one 167mhz to two 200mhz cpu’s

Weed Datke:

9/ )26

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng [] FOS [ M&O [
Procurement [} Q0 [] Rel. Dev [] Rel.A [] Rel.C [T] SCDO Arch. [7]
Science Off [] Security [] Subcontret [] Sys.Eng ] 'SysXerf
cpt
‘Cost: None [C] T small O Medium [T] Large []
iNot exceeding $100,000) ($100,000 to $500,000) (Qver $500,000)
‘Schedule: None [] TTother
Additional LOC Man-Months
Materiais
Originator __ J/m |WJe [len 2 A W«\’)% L///f?
gnature Date
Office DF (7. Office Manager WC& M/‘ Y11 |7% :
Signature e J Date
Disposition Approved [Z/ Approved w/Comment [ ] Forward [_] Disapproved [_]
Comments:
CCB Chairperson Lgvjx ﬁ-./ 4/ZA{
Signature Date
CM010C396 ECS

ORIGINAL

e




ECS Configuration Change . .equest Pageiof |  Pages

CCR No. ??_— O¢/5 ] Logged Date // //19 5 |Rev. — RequestType (. R

Priority Routine [ﬂ Urgent[ ]  Emergency [ |Affected Release Change Class //V/

Title (description) World Wide Web Proxy Server Implementation

Documents Affected Source Nos (RID, NCR, Action ltem, GSFC CCR, etc.) or
Tech Reference

Vs w4

RTM Change J Start New Baseline D

Problem
Hughes and Raytheon Web policy dictates authenticated web access for all of it’s sites that have Internet access.

We are not compliant and have not been since this project gained Web access.

tee d Date. %/3 /7 J
Proposed Solution ’

We have purchased and implemented a firewall and proxy solution to satisfy this policy. It has been up and running for
the last four months. We need the official word for it to become an enforceable policy.

This action will require everyone to usc the official company standard web browser (Netscape) in order to successfully access both
internal (EDF) and external (Internet) web sites without constant manipulation of the browser connection preferences.

We are planning on publishing detailed instructions and giving people a week to comply before we disable direct access
to Internet Web pages.

Impact Analysis:

Organizations Affected: BOO [ Contracts [} ECS Chief Eng ] Fos [ Mz0 ]
Procurement ] 0 Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Oft [] Security [ Subcontret [ ] Sys. Eng [] SysXer{ (I}

cp
"Cost: None small [] Medium [ Large []
i (Not exceeding $100,000) {3100,000 to $500,000) (Over $500,000)
Schedule: . None (] Other
Additional LOC . Man-Months
Materials
7
Originator Glenn R Johnson % A m 3/31/98
Signgure / Date
Office Office Manager _/ ﬂj& A,// '-ﬁ/‘:’/ / 31
Signature Date
Disposition Approved [E Approved w/Comment | Forward [ | Disapproved [_]
Comments:

CCB Chairperson »K M,Q r;éi % \ 2 Ba 75

Signature 775 Date

CMO010C86 ECS

NRIGINAI emZ¥




ECS Configuration Change ...quest Pagetof L. Pages

CCRNo. #& Q¢ ny/7 |Logged Date &/ ~/3% |Rev. — Request Type CCR
il 7

Priority  Routine Urgent[]  Emergency [ ] | Affected Release  Ver.2 |Change Class 1I

Title (description)
NSIDC Version 2.0 SCSI Cable Management

Documents Affected Source Nos (RID, NCR, Action item, GSFC CCR, etc.) or
Tech Reference

920-TDN-012 Rev: 00

RTM Change [ ] Start New Baseline [X]

Problem
The Fail-over technical solution was installed at NSIDC

Proposed Solution
The attached NSIDC SCSI Cable Management Plan reflects the SCSI connectivity at the NSIDC DAAC.

03
Required by COB 04/01/98

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng [] Fos [] M0 [x]
Procurement [ ] Qo Rel.Dev [] Rel. A [] rel.C [] SCDO Arch. []
Sclence Off [] Security [] Subcontret [] Sys. Eng ] Sys)\ler{ =]
cp
Cost: Nane [7] small [] Medium [] Large [T]
) {Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: ! None [] Other
Additional LOC . Man-Months
Materials
/
Originator Tim Wells ext. 4021 Timothy E. Wells ™ g swes R/ 5 L lE S-3/- 78
Signature ﬂ Dale
I/_-
Office M&O Office Manager Tom Jaeger / A,, éy/ . . }’/)7// Z. Za
Signature ) y —~ Date
Disposition Approved %] Approved w/Comment [_] Forward [_] Disapproved [_]
Comments:
e
2 /:
CCB Chairperson  Terry Fisher 4 W M 7L Z/?éy
Signature 4 Date
CM010C396 ECS

ORIGINAL Lm &




ECS Configuration Change equest \ Page 1 of Pages

I .
CCRNo. 8- D¢/ & Logged Date g / .’.L/ 4 & |Rev. - Request Type  CCR

Priority  Routine Urgent[]  Emergency [] | Affected Release  Rel:2 | Change Class II

Title (description)

GSFC Floor Plan - GSFC Cable Management Plan - GSFC SCSI Cable Management Plan

Documents Affected Source Nos (RID, NCR, Action ltem, EDC CCR, efc.) or
Tech Reference

920-TDG-004 Rev: 03 A C’ QY ~ 0140

920-TDG-005 Rev: 83 02, 920-TDG-012 Rev: 01

RTM Change Start New Baseline [_]

Problem
Instal'ation of additional hardware caused the reconfiguration of the GDAAC floor plans and GSFC Cable Management Plans.
Upon replacing old SCSI cables with new cables, some of the cable lengths changed.

Proposed Solution
The attached floor plans now reflects the as built at launch configuration for GDAAC

Qo
Need by COB: 04/01/98

Impact Analysis:

Organizations Affected: Boo [ Contracts [] ECS Chief Eng [] Fos ] M&O
Procurement [] Qo Rel. Dev [] Rel.A [] rel.¢ ] SCDO Arch. []
Science Off ] Security [ Subcontret [] sys.Eng [] SysXen‘
cp
Cost: None [ small [ Medium [] Large []
(Not exceeding $1 00,000) {$100,000 to $500,000) (Over $500,000)
Schedule: : None [] Other
Additional LOC Man-Months
Materials
Originator Tim. Wells ext. 4021 Timothy E. Wells - 3/~ P8
Signature Date
Office M&O Office Manager Tom Jaeger j’/}//f‘;‘
Signature Date
Disposition Approved /@ Approved w/Comment [] Forward [_] Disapproved [_]
Comments:

e ‘7’&/@2 /28




ECS Configuration Change equest , Page1of / Pages

CCRNo. 98- O ¥/ §4 Logged Date g/ :.L/ f/’ ‘? Rev. - Request Type CCR

Priority Routine [X] Urgent (] Emergency [_] |Affected Release Rel:2 |ChangeClass I

Title (description)
GSFC Floor Plan - GSFC Cable Management Plan - GSFC SCSI Cable Management Plan

Documents Atfected Source Nos (RID, NCR, Action ltem, EDC CCR, efc.) or
Tech Reference

920-TDG-004 Rev: 03 c__ QY ~-0l40

920-TDG-005 Rev: 83 02  920-TDG-012 Rev: 01 A

RTM Change [Z] Start New Baseline [:]

Problem
Instal'ation of additional hardware caused the reconfiguration of the GDAAC floor plans and GSFC Cable Management Plans.
Upon replacing old SCSI cables with new cables, some of the cable lengths changed.

Proposed Solution
The attached floor plans now reflects the as built at launch configuration for GDAAC

Q9
Need by COB: 04/91/98

Impact Analysis:

Organizations Affected: BoO [ Contracts [] ECS ChiefEng [] Fos [ M&O []
Procurement [] Qo Rel.Dev [] Rel.A [] Rel.C ] Scpo Arch. ]
Science Offt [} Security [7] Subcontret [ ] Sys. Eng [ Sys Xer{
opf
Cost: None [] small [] Medium ] Large []
(Not excesading $100,000) ($100,000 to $500,000) {Qver $500,000)
Schedule: © None [T] Other
Additional LOC : Man-Months
Materials
Originator Tim. Wells ext. 4021 Timothy E. Wels™ 7 o S 2- 3/- P8
Signature Date
Office M&O Office Manager Tom Jaeger ") S e/ % j/j///i“
Signature / - Date
Disposition Approved /m Approved w/Comment [ ] Forward [ ] Disapproved []
Comments:
/ @
CCB Chairperson  Terry Fisher / &‘/4/4;2 /"//%/ 25
Signature / / Date
CM010C3a6 ECS

-~

ORIGINAL S




ECS Configuration Change aquest Page 1 of Pages
CCR No. /0()’7_ 0%/9 Logged Date Rev. Request Type CCR

Routine Urgent [

Priority

Emergency D

Affected Release  Ver.2 ChangeClass 1[I

Title (description)
NSIDC Version 2.0 Cable Management Plan

Documents Affected

920-TDN-005 Rev: 01

Source Nos (RID, NCR, Action item, GSFC CCR, etc.) or
Tech Reference *

RTM Change [ ] Start New Baseline [X |

Problem
Test Bed hardware was integrated into the Version 2.0 baseline

I
m..-M

Proposed Solution

The attached NSIDC Cable Management Plan reflects the changes that were made because of the integration of Test Bed hardware

into the Version 2.0 baseline.

0>
Required by COB 04/01/98

Impact Analysis:

Organizations Affected: BOO 7] Contracts [] ECS Chief Eng [] fos (] MO [x]
Procurement [ ac [z Rel.Dev ] Rel.A [] Re.C ] SCDO Arch. []
Sclence Off [] Security ] Subcontret ] Sys.Eng [] SV'X;: =1
Cost: None (] smad [] Medium ] Large (]
(Not excesaing $100,0001 - $100.000 to $500.000) {Over $500.000)
Schedule: None ] Other
Additional LOC “ Man-Months
Materiais
—
Originator Tim Wells. ext. 4021 Timothy E. Wells S-3/-98
Signature / Dals
Office M&O Office Manager Tom Jaeger / < ’é/ (et g/}’//ﬁ’(;
Signature , Date
Disposition Approved w Approved w/Comment [_] Forward ] Disapproved [ ]
Comments:
7o/ /E/Z /7 &
CCB Chairperson  Terry Fisher 4 :
Signature Date
CM010C36

ORI”

ORIGINAL °™*



ECS Configuration Change Request : Page1of 3 Pages

CCRNo. 98- )4/ | |Logged Date 51/// ¥4 Rev. - Request Type  CCR
Priority Routine Urgent l:l Emergency [___] Affected Release V2.0 Change Class I
Title (description) Add Test Host to LaRC Network

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference '

924-TDL-002, 924-TDL-003 CCR 98-0114

RTM Change O Start New Baseline XJ

Problem

CCR 98-0114 authorized adding a test SUN workstation to the LaRC DAAC network.

g, . e :k.{;‘

Proposed Solution e
Create LaRC Test network documentation for the added SUN host (10tesO1).

Need by: /78

impact Analysis:
Organizations Affected: 800 (O Contracts [] ECS ChiefEng [] Fos ] M0 [
Procurement [] o I Rel. Dev [} Rel. A [] Rel.C [ SCDO Arch. []
Science Ot ] Security [] Subcontret ] Sys.Eng [x] Sysxceprz O
Cost: None [x] smail [} Medium [] Large [
(Not exceeding $100.000) ($100,000 to $500,000) (Over $500.000)
‘Schedule: 7" None [x] Other
Additional LOC _ Man-Months
Materials

Originator R. Haynes, Network Eng. Randy Haynes M /\,Lad,“,,, 3/ 3// 78
Signature [ / Date

Office HW/Net. Eng. _ Office Manager Randy Miller/Ezra Jalleta {///(/tf ayﬂqM 3/3]}73
. Date

Signature

Disposition Approved [_] Approved w/Comment ” Forward [_] Disapproved [_]

Comments: 7§ -0 //<7l yﬂus'/ )4( OL// ""’U@(I /n‘or
VZD iy leomen foa i ‘/?/
CCB Chairperson 70;/, = fé/ zE

Signature

CM010C36 ajf ECS
Cm &4
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